

**Palomar College**  
**Student Learning Outcomes and Assessment Cycle Plan**  
**2009-2014**

Courses - Identify Course SLOACs		Programs (Certificates/Degrees)- Identify Program SLOACs	
Semester	Completion/Implementation	Semester	Completion/Implementation
<b>Spring 2009</b>	Review & purchase software/data management systems	<b>Spring 2009</b>	
	Identify 1.0 FTE SLO Coordinator		
	Continue work on SLOAC		
	Departments commit to SLOAC plan		
	Create PD activities to support SLOAC		
	Provide workshops & online tools		
	Develop model & common form		
<b>Fall 2009</b>	Confirm 66% of courses are identified with SLOs	<b>Fall 2009</b>	Revise program-level questions/directives
	Confirm 33% of course SLOs have assessment plans		Purchase/implementation of data management software ** approval pending further discussion and demonstration
	Confirm 5% of assessment plans have completed SLOAC		Provide ongoing training and PD
	Purchase/implementation of data management software ** approval pending further discussion and demonstration		
	Provide data coaching and ongoing training		
<b>Spring 2010</b>	Put infrastructure in place to support SLOAC	<b>Spring 2010</b>	Put infrastructure in place to support SLOAC
	Confirm 100% of courses are identified with SLOs		Adopt approved program-level questions/directives
	Confirm 66% of course SLOs have assessment plans		Implement data management system ** approval pending further discussion and demonstration
	Confirm 10% of course assessment plans have completed SLOAC process		Provide ongoing training and PD
	Implement data management system ** approval pending further discussion and demonstration		
	Provide ongoing training and PD		
<b>Fall 2010</b>	Confirm 100% of course SLOs have assessment plans	<b>Fall 2010</b>	Confirm 25% of program SLOs are identified and have assessment plans
	Confirm 20% course assessment plans have completed SLOAC		Confirm 10% of programs have completed SLOAC
	Implement data management system		Implement data management system
	Provide ongoing training and PD		Provide ongoing training and PD
<b>Spring 2011</b>	Confirm 40% of course assessment plans have completed SLOAC	<b>Spring 2011</b>	Confirm 50% of program SLOs are identified and have assessment plans
	Provide ongoing training and PD		Confirm 25% of programs have completed SLOAC
			Provide ongoing training and PD

**Palomar College**  
**Student Learning Outcomes and Assessment Cycle Plan**  
**2009-2014**

Courses - Identify Course SLOACs		Programs (Certificates/Degrees)- Identify Program SLOACs	
Semester	Completion/Implementation	Semester	Completion/Implementation
<b>Fall 2011</b>	Confirm 75% of courses have completed SLOAC	<b>Fall 2011</b>	Confirm 100% of program-level SLOs are identified and have assessment plans
	Provide ongoing training and PD		Confirm 75% programs have completed SLOAC
			Provide ongoing training and PD
<b>Spring 2012</b>	Confirm 100% of courses have completed SLOAC	<b>Spring 2012</b>	Confirm 100% of program-level SLOs are identified and have assessment plans
	Provide ongoing training and PD		Confirm 100% of programs have completed SLOAC
			Provide ongoing training and PD
<b>Fall 2012</b>	Confirm 100 %of courses have completed SLOAC	<b>Fall 2012</b>	Confirm 100% of programs have completed SLOAC
	Provide ongoing training and PD		Provide ongoing training and PD
<b>Spring 2013</b>	Provide ongoing training and PD	<b>Spring 2013</b>	Provide ongoing training and PD
<b>Fall 2013</b>	Provide ongoing training and PD	<b>Fall 2013</b>	Provide ongoing training and PD
<b>Spring 2014</b>	Provide ongoing training and PD	<b>Spring 2014</b>	Provide ongoing training and PD
<b>Fall 2014</b>	Provide ongoing training and PD	<b>Fall 2014</b>	Provide ongoing training and PD

**Palomar College**  
**Student Learning Outcomes and Assessment Cycle Plan**  
**2009-2014**

<b>GE/Institutional - Identify Institutional Learning Outcomes (ILOs)</b>		<b>Service Area Outcomes (SAOs)</b>	
<b>Semester</b>	<b>Completion/Implementation</b>	<b>Semester</b>	<b>Completion/Implementation</b>
<b>Spring 2009</b>		<b>Spring 2009</b>	
<b>Fall 2009</b>	Define GE/Institutional SLOs	<b>Fall 2009</b>	Refine and expand institution-wide structure for creating, assessing, and tracking the implementation of SAO cycles
	Provide training and PD		Provide training and PD
<b>Spring 2010</b>	Adopt GE/Institutional SLOs	<b>Spring 2010</b>	
	Evaluate role of Campus Explorations/Service Learning		Provide ongoing training and PD
	Provide ongoing training and PD		
<b>Fall 2010</b>	Develop assessment plan mapping	<b>Fall 2010</b>	
	Provide ongoing training and PD		Provide ongoing training and PD
<b>Spring 2011</b>	Implement assessment cycle for GE/institutional SLOs	<b>Spring 2011</b>	
	Provide ongoing training and PD		Provide ongoing training and PD
<b>Fall 2011</b>		<b>Fall 2011</b>	
	Provide ongoing training and PD		Provide ongoing training and PD
<b>Spring 2012</b>		<b>Spring 2012</b>	
	Provide ongoing training and PD		Provide ongoing training and PD
<b>Fall 2012</b>		<b>Fall 2012</b>	
	Provide ongoing training and PD		Provide ongoing training and PD